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RE: Docket No. L-00000G-97-0089 
Ajo Improvement Company Self-Certification Letter 

To Whom it May Concern: 

In Connection with the extension of the Certificate of Environmental 
Compatibility (“CEC) issued to the Ajo Improvement Company (“Ajo”) in 
Decision No. 70957 on April 7, 2009 (“Decision”), Ajo is to submit a Self- 
Certification Letter annually identifying the progress made with respect to each 
condition contained in the CEC, including which conditions have been met. 

At the outset, it should again be stated that Ajo has not yet commenced 
construction of the transmission line (“Project”) due to the continuation of the 
economic factors related to the electric load that would be served by the Project. 
Ajo continues to monitor market conditions and economic forecasts in order to 
determine when such conditions will warrant the construction of the project. 

Prior, or upon commencement of the construction of the Project, Ajo will 
have complied with the conditions set forth in Paragraph 22. that have not been 
complied with and will submit a Self-certification Letter annually, identifying 
progress made with respect to conditions yet to be met. 

Identifying progress made with respect to the conditions set forth in 
paragraph 22. Of the Decision, the following information is being provided: 

(1) As of this date, Ajo has complied with the conditions set forth in 
subparagraphs 22.1., and m. Information of such compliance was 
previously provided to the Arizona Corporation Commission on 
December 23, 2008. 

(2) Prior to the commencement of construction of the Project, Ajo will 
comply with the provisions of subparagraphs a., b., g., h., i., j., k., n., 
o., p., q., r., s., and t. 
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(3) With reference to subparagraphs 22.c. and d., Ajo will, if necessary, 
make timely application to the Arizona Corporation Commission to 
extend the time limitations set forth in the CEC to complete 
construction of the project, 

If you have any questions concerning the information set forth above, or 
need additional information, please let me know. 

&y Archer 
President 
Ajo Improvement Company 

cc: Attorney General 
1275 West Washington Street 
Phoenix, Arizona 85007 

Department of Commerce Energy Office 
3800 North Central Avenue Suite 1200 
Phoenix, Arizona 8501 2 


